C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

MAY 21,2002 SHUTDOWN FOR SEPARATOR VACUUM REPAIR

RESULTS-1700HRS, 21 MAY, 2002

R. Zaharatos— May 21, 2002

SCHEDULE SUMMARY
21 May 2002
Separator vacuum failure 0600hrs
Change maint. day from 5/22 to 5/21 for Separator repair 0930

SNS Laser Wire- beam to HEBT (interruption/initial AGS access)  0930-1600

Booster LOTO for Controlled Access and Supplemental 1030
LOTO for F3 Kicker testing

AGS Ring Controlled Access LOTO 1130
HP job specific survey of Booster(F3 Kicker)

Transfer RSLOTO from U Line to Booster Extraction 1300
to alow for testing of H10 P.S. beam interlocks(Williams/Tsoupas)

AGS access for HP survey 1300
Install Chipmunk at AGSHEBT

AGS access for scheduled jobs 1400
Secure AGSRing remove AGSLOTO 1500
Secure AGS and Booster for beam. Remove LOTO 1500
Begin Booster/AGS equipment turn-on 1630
Booster/AGS/SEB set-up with beam 1700

Machine Areas Access :

AGS Controlled Access - South Gate 1400-1500hrs
Booster Controlled Access 0800-1030
SEB Access as required

Linac No access

U Line No access



PRIMARY JOBS

JOBS STATUS CODE: C complete IP in-process RSreschedule CAN cancelled

* additions
AGSRING
C 1. HPsurvey of U Lineextraction
C 2. E15 Luminescence Monitor modification
C 3. Check set-up of Skew Sextupoles
C 4. Check F10 dleeve for future cable run(Bannon)

AGSEXTERNAL

C 1. Westinghouse M/G - clean brushes and inspect rings
C 2. H10 Ejec. P.S. beam interlock test.

BOOSTER RING

C 1. F3Kicker - replace failed capacitiors(supplemental LOTO required for testing)
(Replaced 3 caps and severa resistors)

RS 2. Survey of areafor new cap.

SEB - C8

RS 1. C6/C8 - position magnet for C8 beam line operation(FES)
RS 2. C8beam interlocks - setup and test(Access Ctrls.)

SEB LESB 11
C 1. Cave accessto replace hose.

SEB LESB 111

C 1. Replace vacuum pump

SEB EXTERNAL

IP 1. Separator conditioning
C 2. Investigate/repair CP464 P.S.(reversing switch operations repaired)

ULINE

C/RS 1. Bermarea- H/P calibration of Chipmunks(berm access required)(HP/Access Ctrls)
(Six of fourteen completed)
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